



S L A T E R P A U L L  
A R C H I T E C T S

October 25, 2007

Mr. Dave Compton  
Boulder Valley School District  
6500 Arapahoe  
Boulder, Colorado 80303

RE: Louisville Middle School

10717.000

Dear Dave:

The purpose of this letter is to summarize the modifications to the original scope of work on Louisville Middle School. During Schematic Design we identified some items that are required as part of the project that had not been identified as part of the bond.

1. A Fire Sprinkler system in the existing portion of the school that is not being renovated.
2. Costs for demolition of the 1938 portion of the building.
3. Square footage related to support spaces and circulation.
4. Site work related to utilities, grading and the new entry.

The contractor, Adolfson & Peterson, has identified the cost of the work related to the fire sprinkler system in the existing portion of the school to be \$586,564. This includes the work related to ceiling ductwork and lighting modifications.

The square footage that is being demolished is 30,732 s.f., and includes the basement and the first and second floors. The square footage in the addition is 42,920 s.f. The original building total square footage was 88,887 s.f. and after the project is complete the building will be 101,250 square feet.

Please call our office with any questions.

Sincerely,

SLATERPAULL ARCHITECTS, INC.

Adele J. Willson, AIA, LEED AP

AJW/amq

J:\2007\10717.000\_Louisville\_Middle\_School\A\misc\Correspondence\Owner\12DComplete\_001.wpd

ONE PARK CENTRAL / SUITE 400 / 1515 ARAPAHOE ST. / DENVER, CO 80202 / TELEPHONE 303.607.0977 / FACSIMILE 303.607.0767 / WWW.SLATERPAULL.COM